Construction Inspection Section

Status of Capital Inprovement Projects

Construction

Project Name/Number Status/Comments Schedule
CMP Rehabilitation along 5™ Ave., Westby Corrugated metal pipe lining/replacement.. Completion in April | Start Date:
St. to Telegraph Canyon Channel (DR-137) 2003 01/27/03
Main Street Pavement Reconstruction, Pavement work is 98% completed. Completion in February Start Date:
between Broadway and |-805 (STM-332) 2003 10/29/01
Sidewalk Replacement at Various Locations | Sidewalk replacement throughout City. 15% complete. Start Date:
(JY065I) Completion in April 2003. Work at individual locations not to 01/13/03
exceed two weeks.
Pavement Rehabilitation 01/02 — Chip Seal Dig-outs on H Street, Broadway, and Rancho del Rey Parkway. | 1/21/03
Chip sealing to occur in May/June 2003, depending on weather
H Street Reconstruction, |-5 to Broadway Contractor began curb, sidewalks and landscape construction Start Date:
(STM-334) on the north side of the street. Project suspended between 09/23/02
November 15, 2002 and January 2, 2003. Construction is 5%
complete. Contractor restarted on 01/08/03. Completion in
July 2003
East "H" Street Widening, Southside of Widening the northbound ramps of I-805 and East "H" Street. Start Date:
East/West of I-805 (STM-340) Construction is 60% complete. Completion in mid-February 11/25/02
2003.
Salt Creek Trunk Sewer, Phase Il (SW-219) | Construction of Reach 5B through 9A is 40% complete. Start Date:
Completion in June 2003 10/21/02
Salt Creek Trunk Sewer, Phase IV (SW219) Project is 20% complete. Completion in March 2003 Start Date:
12/01/02
Traffic Signal Installation at Medical Center Traffic light installation. Project is 60% complete. Completion | Start Date:
Dr. & Medical Center Ct. and at Medical in March 2003. 12/02/02
Center Dr. & E. Naples St. (TF296 & TF297)
Traffic Signal Installation at Otay Lakes Road | Project is 95% complete. Signal is operational Start Date:
and Apache Drive (TF-301) 11/18/02
Traffic Signal Installation at E. Palomar St./ Project is 10% complete. Completion in April 2003 Start Date:
Santa Cora Ave. and at East Palomar St. and 01/08/03

Brandywine Ave./Medical Center Ct. (TF304
& TF306)




Status of Development Projects

Project Name Description Comments

Eastlake Business Center |l Grading Project Dry utility work continues in the Phase 2 of the development.

Eastlake Trails North Subdivision Home construction is complete. Punch listis in progress.
Improvements

Eastlake Vistas

Grading Project

Grading started in mid-November 2001. Storm drain and sewer
construction continues. Surface improvements continue.

Eastlake 11l Woods

Grading Project

Storm drain, water, sewer and joint utilities are continuing. Models
are being built in Woods West (Continental) and Woods East
(Colridge and Continental). Street improvement work is underway.

Eastlake Parkway Extension to
Olympic Parkway

Grading Project

Grading is 80% complete. Storm water pollution prevention plan
(SWPPP) is 95% complete.

La Media Road, East
Palomar Street to
Olympic Parkway

Street Construction

Roadway accepted and opened on October 28, 2002.

Olympic Parkway,
Brandywine Avenue to
Heritage Road

Grading and Construction
Project

Roadway opened on October 28, 2002. Developer is working on
punch list items.

Olympic Parkway, East
Palomar Street to SR-125

Street Construction

Roadway opened on October 28, 2002. Landscaping, sidewalk, and
electrical work to continue.

Olympic Parkway,
Heritage Road to La Media

Street Construction

Roadway opened on October 28, 2002. Paving and landscaping
work continues.

Olympic Parkway, Hunte
Parkway to SDG&E Easement

Street Construction

Roadway opened on October 28, 2002. Landscaping, sidewalk, and
electrical work to continue.

Otay Ranch, Village | West
(North)

Subdivision Construction

90% complete

Otay Ranch, Village Subdivision Grading is complete. Work to construct the street surface
| West South Construction improvements is underway.
Otay Ranch, Grading Project Grading and storm drain construction continues. Sewer

Village 6 (McMillin)

improvements are 80% complete. Storm drain improvements are
95% complete. Water improvements are 45% complete.

Otay Ranch, Village 11
(Brookfield-Shea)

Mass Grading

Grading work commenced at the end of March 2002. First phase of
storm drain improvements is complete. The grading has commenced
for the second phase.




Project Name

Description

Comments

Otay Lakes Road from Hunte
Parkway to the east

Grading Project

Permits have been issued for the grading and improvement projects.
Grading work is underway with storm drain, sewer, water and dry
utility improvements.

Otay Lakes Road/Telegraph
Canyon Road

Otay Water District’s
Recycled Water Pipeline
Project

Only minor corrective work and chip sealing remains.

Rolling Hills Ranch, Subdivision Surface improvements are underway. Paving is complete, with the
Neighborhood 1 Improvements exception of AC cap on OId Trail Road. SWPPP is 75% complete.
Rolling Hills Ranch, In-Tract Street Improvement work is complete. Punch list to follow. Continental and
Neighborhoods 7 & 8 Improvement Work McMillin Development are building homes.
San Miguel Ranch, Subdivision Backbone storm drain, sewer and water facilities are complete and
Phases 1, 2 & 4, and Areas C, Improvements in-tract improvements continue.
I,H, E-1and D
Sunbow II, Phase 2A & 2B Subdivision 95% build-out

Improvements

J:\Engineer\FIELD SERVICES\INTERNET PROJECT STATUS REPORT .kpa.doc




